
NEXT STEPS

— 3rd STEP OF THE PROJECT: PROGRAMMING —

3RD STEP: INNOAREA: RESPONSIBLE

TEACHERS
GUIA, XABEC, IBW,
VALDORIO



PROGRAMMERS
INNOAREA

VR MODULES

3RD STEP: INNOAREA: RESPONSIBLE

PENDENT TASKS

1. XABEC VR PROJECTX HANDBOOK:	NOT COMPLETE	XBC	8th Nov.
2. GUIA VR PROJECTX HANDBOOK:	NOT COMPLETE	GUIA	8th Nov.
3. IBW VR PROJECTX HANDBOOK:	NOT COMPLETE	IBW	8th Nov.
3. IBW VR PROJECTX – DEFINE BREAKDOWNS OF MOTOR:	NOT COMPLETE	IBW XBC	8th Nov.
3. IBW – LIST OF 3D MODELS:	NOT COMPLETE	TAW	16th Nov.
TO PUBLISH 4 VR-MODELS IN WEB	NOT COMPLETE	TAW	16th Nov.

3RD STEP: INNOAREA: RESPONSIBLE

ACTIVITIES

TO DEFINE THE TABLE OF EVALUATION, FEEDBACKS, CRITICAL FAILURES AND TIME	INNOAREA	8 th Nov.
To Fill the table for each VR ProjectX	XBC – VDR GIUA - IBW	Progress bi-weekly
To schedule the bi-weekly meeting between each partner and Innoarea.	XBC – VDR GIUA - IBW	8 th November
To program the VR modules: Training mode	INNOAREA	February
To program the VR modules: Assessment mode	INNOAREA	March

3RD STEP: INNOAREA: RESPONSIBLE

ACTIVITIES

INTERIM REPORT

XABEC

DEC

QUALITY: QUESTIONNAIRE AND PROFILES

UPV

FEB

MOODLE INTEGRATION OF VRMODULES

UPV – XBC -
INNOAREA

DEC

BUY VR GLASSES - OCULUS

VOLUNTEER

MARCH

3RD STEP: INNOAREA: RESPONSIBLE

NEXT MEETING

PERIOD – APRIL – 4-8

GIUA

DEC



Thank you for your attention